

Scheduled activities	2012												2013												Partner Institutions					Other stakeholders						
	1st quarter			2nd quarter			3rd quarter			4th quarter			1st quarter			2nd quarter			3rd quarter			4th quarter			OIC	UNWTO	UNCTAD	ECOWAS	WAEMU							
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D												
6. Meeting of the Steering Committee for the assessment and appropriation of the results of the Conference																															X	X	X	X	X	- Member States - Regional Coordination - IDB
7. Launching of the operational activities of the project according to priority thematic areas (Infrastructure, alleviation poverty, Private Investments, biological diversity and development of products)																															X	X	X	X	X	- Regional Coordination - Member States - Technical and Financial partners
8. Participation in the Pan African Conference scheduled to be held in Arusha on the sustainable tourism management in African Parks and Protected Areas																															X	X	X	X	X	- Regional Coordination - Member States
9. Meetings of the Steering Committee on the sidelines of the 20th General Assembly of the UNWTO and the Pan African Conference scheduled to be held in Arusha																															X	X	X	X	X	- Member States - Regional Coordination - Technical and Financial partners

**Regional project of Sustainable Tourism Development in a Network of Cross Border Parks and Protected Areas in West Africa
Forward Programme of Activities 2012- 2013 (Continuation)**

Scheduled Activities	2012												2013												Partner Institutions					Other Stakeholders
	1st quarter			2nd quarter			3rd quarter			4th quarter			1st quarter			2nd quarter			3rd quarter			4th quarter			OIC	UNWTO	INCTAD	ECOWAS	WAEMU	
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D						
10. Information and awareness-raising meeting on the sidelines of the 8 th Islamic Conference of Tourism Ministers																														- Regional Coordination - Member States
11. Training Workshop on “the Modes of Sustainable management Methods of Parks and Protected Areas”																									X	X				- Member States - Regional Coordination - Technical and financial partners